
 
 

Commitment to Project Delivery 

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 28 35 105 114 282 

RTL Construction Capital (1,000s) $121,150 $238,476 $967,206 $1,071,457 $2,398,289 

RTL Preliminary Engineering (1,000s) $39,060 $71,740 $220,072 $306,239 $637,111 

Draft Environmental Document 13 20 31 15 79 

Project Approval & Environmental 
Document 

76 86 61 44 267 

Right of Way Certification 31 48 112 93 284 

Approve Contract 45 84 72 32 233 

Construction Contract Acceptance 52 113 42 24 231 

End Project 37 58 60 41 196 
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